AKATSI NORTH DISTRICT ASSEMBLY

ANNUAL ACTION PLAN, 2021




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
123 gf\gé IGF | Donor | Lead §°"ab°rat'"
DEVELOPMENT DIMENSION : ECONOMIC DEVELOPMENT
Agricultural 1.Facilitate & | District 2 Establishme 1,0 | 8,000.0 | Dept. of Kpeve Agric
Development monitor wide operatio | nt of 00. |0 Agric Research
establishment nal Multiplicatio 00 Station
of secondary areas n fields of %
multiplication ha improved
flelds of % ha cassaya 10,000
improved planting 00
cassava materials '
planting facilitated &
materials in 8 monitored
operational in8
areas operational
areas
2.Build District 20 Capacity of 12,000 | 1,0 | 8,000.0 | Dept. of
capacity for wide cassava | 50 cassava .00 00. |0 Agric
50 cassava process | processors 00
processors orsand | and farmers
and farmers farmers | built
3.Train & District 20 Extension 2,000. | 1,0 | 23,000. | Dept. of Technical
resource 50 wide Extensio | Staff & 00 00. | 00 Agric Education
Extension n Staff Farmers 00 under
Staffs & & trained in Modernizing
farmers in Farmers | Post- Agriculture
Post-Harvest Harvest in Ghana
handling handling (TEDMAG)




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:::z IGF | Donor | Lead (g:ollaboratm
technologies technologie
s
4.Promote District Tree 5,000. Dept. of District
tree planting wide planting 00 Agric Assembly
in the district promoted in
the district
5. Train 30 District 10 No. of 5,000.0 | Dept. of Value chain
farmers on wide farmers | farmers 0 Agric actors
Agro trained on
processing & Agro
value chain processing
& value
chain
6. Vaccination | District 500 livestocks 5,209. 9,000.0 | Dept. of Regional
2000 wide livestoc | vaccinated 00 0 Agric Vet.
livestocks k against
against diseases.
diseases
7. Organize 2 | District 1 No. of 4,000.0 | Dept. of Financial
stakeholder wide stakehol | stakeholder 0 Agric institutions,
meetings for der meetings Aggregators
agribusiness meeting | organised /marketers,
development input
dealers etc.
8. Monitor District Agricultural 5,000. 2,000.0 | Dept. of Selected
and supervise | wide activities 00 0 Agric DPCU
implementati monitored members
on of and
agricultural supervised




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm

activities.
9. Procure District 0 crop cutters 12,000 Dept. of Procuremen
crop cutters wide (crop yield .00 Agric t
(crop yield studies
studies equipment)
equipment) and
and stationery stationery
for the procured
Agricultural
dept
10. Support District technology 5,000. 3,606.0 | Dept. of Crop
AEAs field & wide transfer 00 0 Agric Research
home visits enhanced Institute
for technology
transfer
11. Improve District Adoption of 2,0 Dept. of Developme
the adoption wide Good 00. Agric nt partners
of Good Agricultural 00 eg. GIZ
Agricultural Practices of
Practices of small holder
small holder farmers
farmersin improved
maize, rice,
pineapple,
vegetables
etc.
12. Organize District 40,000 Dept. of District
farmer’s day wide .00 Agric Assembly
celebration




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
123 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
13. Support District Youth in Dept. of Assemblym
the youth in wide Agriculture Agric en
Agriculture supported
14. Facilitate District planting for 10,000 Dept. of Assemblym
the planting wide food & Jobs .00 Agric en
for food & program
Jobs facilitated
programme
and other
Government
programs
15.Maintenan | District Dept. of District
ce and wide 15,000. | Agric Assembly
servicing of 00
official
vehicles and
motor bikes
Economic 16. Facilitate District “One 5,000.
Development the wide District One 00
Trade, tourism & | implementati Factory Dept. Of
industrial Sn of the ' 0 PoI'ic?y” ANDA Agric.,
development One District facilitated Private
One Factory Sector
Policy” at the
District
17. Organize District 4 No. 10,000.
stake holder wide stakeholder 00 BAC ANDA
engagements engagement
on MSMEs S organized




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm

18. Up-date District 1 No. 10,000.
registration of | wide Register of 00 BAC DSWCD/DP
SMES/FBOs in SMES up- Cu
the District dated
19. Complete | Ave Dapka 1No. 40 250,00
1No. 40 lockable 0.00
lockable stores
stores Shopping WORKS
Shopping 0 Centre ANDA DEPT.
Centre in the completed
Ave Dakpa
market
20. Construct | District 12No. ,000.0
9 No. wide community 0
community lorry
lorry parks stations
with mini with mini
markets markets &
(Phasel) & 1 modern
No. modem 3 market with ANDA WORKS

. DEPT.
market with lorry park at
lorry park at Dakpa
Dakpa (Phase (phase I, 111,
1) 1)

constructed

21. Construct | Ave Dakpa Lorry station 150,00 WORKS
lorry station constructed 0.00 ANDA DEPT.




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
GoG/ Collaboratin
12 (3|4 DACE IGF | Donor | Lead g
at the new
market
22. Construct | Ave Dakpa 14 No.
market sheds Market 331.62 WORKS
. ANDA
at new market sheds 7.00 DEPT.
constructed
23. Promote District Tourism 10 000
tourism in the | wide promoted at Tourism
DIStrICt. (Ave 1 district & ANDA/CNC De?vt Board/
crocodile national Private
resort) & levels Sector
International
24, Support 20 000
LED activities activities ANDA
supported
. - — o 1.0
Management 25 Qrganlze DI.StI’ICt 20% o DPCU/ F&A
and public wide increase in .
- . . 00 . Sub-Comm/
Administration education on revenue Finance
. Revenue
Finance & rates/fees generation Dept. /Internal
revenue (Tax) payment .
e . Audit
mobilization consciousness
26. Support District Revenue 1,0
00. i
.revenue Assembly improveme 00 Flna'nce ANDA
improvement nt activities Dep’t
activities supported
DEVELOPMENT DIMENSION : SOCIAL DEVELOPMENT
Social Service 27. Ave Seva, sNo. 3unit |GGG [ WORKS DPCU,




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
Delivery Completion of | Kpotavi, KG DEP'T/GES GETFund
Education and 7No. 3Unit KG | Kpedume- classrooms
Youth classrooms Dzrekope, built
Development Nuaxove,
Hadave &
Dzayime
28. Complete | Metsrikas 5No. 3Unit
the a, Ave KG
Construction Dakpa, classrooms WOFKS DPCU,
of 3No. 3Unit | Kpeduhoe built DEP'T/GES GETFund
KG classrooms
29. Procure District 600 Dual 100,00
and supply wide Desks 0.00
600 Dual procured
Desks for MoE
selected
schools
district wide
30. Complete | Ave- workshop at 100,00
Construction Afiadenyig the Ave- 0.00
of workshop ba Afiadenyigb
at'the AvF:- a Voc./Tech DPCU
Afiadenyigba school
Voc/Tech constructed
school at Ave-
Afiadenyigba
31. Ave- Classroom 100,00
Completion of | Afiadenyig block for 0.00 DPCU
1No. 3 Unit ba Ave-




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12|34 g:ﬁ£ IGF | Donor | Lead ;ollaboratm

Classroom at Afiadenyigb
the Ave- a Voc./Tech
Afiadenyigba school
Voc/Tech constructed
school at Ave-
Afiadenyigba
32. Complete | Ave Dakpa Education 100,00
Construction office 0.00
& Furnish the constructed

L MoE,
District 1 and /GetFund
Education furnished
Directorate at
Dakpa
33. District 5No. 3-Unit 417,35
Completion wide Classroom 1.64
7No. 3-Unit Blocks
Pavilion constructed DPCU
Classroom
Blocks(Phase
1)
34. Procure District 125 tables 50,000.
and supply wide and chairs 00
125 tables and procured & MoE
chairs for distributed
teachers to teachers
District wide
35. Support District Mock/BECE 15,000.
mock/BECE wide exam 00 ANDA
examination supported




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
36. Provide District scholarships 70,000.
scholarships | wide for 50 needy 00
for needy but but brilliant ANDA/MP
brilliant students
students provided
37. Organize District Build 8,000.0
i wi i f
andngand | 100 pupils GHS/GPS/Gl
> S/CEPS/Dep’
mentoring
forums for tof
. Agric/NADM
pupils &
0]
students
district wide
38. Support District Enhance 15,000. | 3,0
Teacher’s Day | wide teaching 00 00.
Celebration & 1 and learning 00 ANDA
Best Teacher
& Student
Awards
39. Support District Knowledge 10,000.
Science, wide in STMI 00
Technology & enhanced
Mathematics 5 ANDA
Innovation
(STMI) District
wide
40. Support District Enhanced 2,0
health & wide 5 school 00. ANDA
Education hygiene 00




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm
programmes
41. Support District Supervision 10,000.
supervision wide and 00
and o rnomtormg GES
monitoring of improved
schools
district wide
42. Procure & | District Enhance 25,000.
supply of wide teaching 00
teaching and and learning
learning GES
materials to
schools in the
district
43, Support District Sports and
Sports & wide culture
I GES

culture district supported
wide
44. Organize District No. of
Sensitization wide sensitization
programmes programme
for pupils with s for pupils
disability & with GES
their parents disability &

their

parents

organized
45, Ave Dakpa Community ANDA




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
Completion of Centre built
Community
Centre
Education & 46. Complete | Ave Dakpa ICT centre 100,00
Youth the constructed 0.00
Development construction
of ICT centre 0 ANDA
at Ave Dakpa
Health Delivery 47. Complete | Ave Dakpa Constructio 100,00
the n of health 0.00
construction under directorate
. construc ANDA
& furnish tion completed
district health and
directorate furnished
48. Complete | Ave Dakpa Theatre at 100,00
the Ave Dakpa 0.00
construction under health
construc ANDA
of Theatre at tion centre
Ave Dakpa constructed
health centre
49, Equip District Health 60,000.
hea'ﬂ'tl'\ wide faC|I.|t|es 00 ANDA
facilities equipped
District wide
50. Complete Zemu CHPs 150,00
the . 10 compound 0.00 ANDA
construction at Zemu
of CHPs constructed




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
compound at
Zemu
51. Complete | Kpeduhoe Staff 75,094.
the Quarters at 02
construction Kpeduhoe
of Nurses 5 constructed ANDA
Quarters at
Kpeduhoe
CHPs
compound
52. Support District No. of 20,000.
capacity wide capacity 00
building & building &
training training
programmes programme ANDA
of health s supported
workers in
CHPs
compounds/H
ealth centres
53. Support District Health 10,000.
health wide volunteers 00
volunteers & supported &
facilitate educated on
education on health care ANDA
health care at delivery
sub-district
structures
54. Support Ave Dakpa mental 15,000. ANDA




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm
for Mental health care 00
Health Care unit
Unit supported
55. Support District HIV 10,000.
the expansion | wide stigmatizati 00
& intensify on &
HIV infections
Counselling & reduced GES ANDA
Testing (HTC)
programmes
District wide
Social Welfare 56. Organize District Youth 5,000.0 SW&CD
And Community | HIV wide educated on 0
Development sensitization HIV /AIDs GHS
programmes
in schools
District wide
57. Support District HIV 5,000.0 SW&CD
programmes wide stigmatizati 0
on Sexually on GHS
Transmitted infections
diseases reduced
58. Organize District Enhance SW&CD
community wide food
forur.n.s to nutrition 2,000.0
sensitize 0 GHS
communities
on healthy
diets &




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
lifestyles
59. Educate District Population SW&CD
women on wide controlled
population 2,000.0 GES/GHS
control 0
District Wide
60. Educate District Education SW&CD
men & wide on family
women, planning
adolescent and
males & reproductiv 2,000.0
females on e health 0 GES/GHS
family care
planning & organized
reproductive
health care
61. Organize District No. of SW&CD
community wide Community
durbars to Durbars
discourage organised 3,000.0
early GES
. 0

marriages &
teenage
pregnancy
62. Support District Girl child 5,000.0 SW&CD
child wide education 0 GES
protection girl supported




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12|34 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
child
education
63. Support District PWDs 215,32 SW&CD
PWDs wide activities 8.34 CA
activities supported
DEVELOPMENT DIMENSION : ENVIRONMENT, INFRASTRUCTURE AND HUMAN SETTLEMENT
Infrastructural Korve- selected 110,00
Delivery and Zemu, roads 0.00
Management 64.Rehabilitati | Kpohe- rehabilitate
Infrastructure on & spot Agormor, d/reshaped/
Delivery improvement | Avega improved
of Korve- Agornu-
Zemu, Kpohe- | Avega
Agormor, Ando,
Avega Afiadenyig
Agornu-Avega | ba-Korve, FEEDER
Ando, , Xevi- ROADS/WO | ANDA
Afiadenyigba- | Fiave- RKS DEP'T
Korve, , Xevi- Sanyi-
Fiave-Sanyi- Bame-
Bame- Mestrikas
Mestrikasa, a,
Tadzewu- Tadzewu-
Ashiagbovi, Ashiagbov
Havi junction- | i, Havi
CEPS boarder | junction,
Feeder Roads | Ave




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
Dakpa-
AVESCO
Access
road
65. Construct | Ave U-drains 100,00
U-drains from | Afiadenyig constructed 0.00
Ave ba in selected
Afiadenyigba | township communitie
township — - 0ld s
Old Afiadenyig
Afiadenyigba ba & Havi
& Havi Junction HIGH
Junction to to CEPS WAYS/AND \éVEOFfTKS
CEPS border, border, A
Ave-Dakpa, Ave-
Ave Dzadzepe | Dakpa,
& Ave Havi Ave
township Dzadzepe
& Ave
Havi
township
66. Construct | District 10 No. 60,000
10 No. wide culverts .00 WORKS
Culverts 13 constructed , ANDA
o . DEP'T
District wide
67. Construct | Ave Dapka | 1 newly | Additional 100,00
1 No. stores construc | Office space 0.00 WORKS ANDA
DEP'T
&furnished ted constructed




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm

office office
accommodati accomm
on for works odation
Dept. District
Assembly &
Extension of
Office
Accommodati
on
68. Procure, District street lights 30,000 WORKS
install & wide procured, .00 DEP'T,

o . ANDA
maintain installed & Energy
street lights maintained Comm.
69. Extend District Electricity
electricity to wide extended to
selected 60% some 20000 WORKS ANDA
communities Zoverag selected ’ DEP'T

communitie
s
70. Open Selected Virgin road
virgin roads in Fjommumt 15 of 5 N 40,000 WOI'RKS ANDA
5 ies communitie DEP'T
communities s opened
71. Complete | Ave Dapka 2No. 2 Unit 120,00
the 6No. bedroom 0.00
2Unit
construction Accom semi- WORKS ANDA
of 2No. 2 Unit .| detached DEP'T
modatio ) .

bedroom N residential
semi- accommoda




Quarterly
Time
Schedule

Indicative Budget

Implementing Agencies

Programmes Activities/ Location Output
& Operation
Sub-programmes Baseline | Indicators
detached tion for staff
residential constructed
accommodati
on for staff
72. Complete | Ave Dapka Police
the headquarter
construction under s completed
of District construc
police tion
headquarters
73. Construct | Ave Dapka Office
extension to accommoda
the office tion for fire
accommodati service
on of National extended
Fire Service
74. Ave Dakpa Office &
Completion accommoda
Office & tion for
accommodati National
on for Ambulance
National Service
Ambulance constructed
Service
75.Completio | Ave Dapka Magistrate
n of Court
. 1

Magistrate Complex
Court constructed

GoG/ Collaboratin
DACE IGF | Donor | Lead g
80,000 ANDA WORKS
.00 DEP'T
100,00 ANDA WORKS
0.00 DEP'T
ANDA WORKS
DEP'T
ANDA WORKS
DEP'T




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12|34 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
Complex
76. Construct | Dzalele Police 100,00 ANDA WORKS
a police 1 station 0.00 DEP'T
station at constructed
Dzalele
77. Furnish Ave Dapka Police ANDA WORKS
police 0 headquarter DEP'T
headquarters S
constructed
78. Construct Water 85,298.
Mini Water Adidokpui coverage 86
System -Agbondo- increased
Scheme at Kpohe,
Amule- Dzadzepe-
Adidokpui- Havi, Xevi, WORKS
Agbondo- Afiadenyig ! DEP'T ANDA
Ando Kpohe, ba,
Dzadzepe- Dzalele
Havi, Xevi,
Afiadenyigba,
Dzalele
79. Construct | District Access to 50,000.
4No. , wide portable 00
mechanize 12 water
No. & increased WORKS
rehabilitate 110 DEP'T ANDA
15No.Borehol
es District

wide




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
80. Train 40 District Sustain the 5,000.0
WSMT wide managemen 0
committees t of IRC/DPAT ANDA
boreholes &
toilets
81. Support District Strategic 5,000.0
for the review | wide plan 0
& developed
implementati IRC ANDA
on of
Strategic Plan
On Water for
the District
82. Support District Wash units
capacity wide trained
building IRC CWSA
programmes
for the WASH
Units
Physical and 83. Pay District Land 50,000
Spatial Planning compensation | wide owners 00
for Ia'nds compensate ANDA T&C PLAN
acquired for d
public use
84. Organize District No. of (1)05
4No. Public wide public :
education on education 00 T&CPLAN ANDA
land use conducted




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
85. Scale-up District Street 7,674.0
the Street wide naming and 0
naming and property T8&C PLAN ANDA
property addressing
addressing system
system scaled up
86. Procure District Satellite 20,000.
satellite wide images 00
images for procured T&C PLAN ANDA
development
control
87. Survey District Assembly & 35,000.
and prepare wide institutional 00
documentatio lands
non all surveyed & T&C PLAN ANDA
Assembly and documents
institutional prepared
lands
Environmental & | 88. Organize District Education 2,0
Sanitation discussion, wide and 00.
Management education and sensitization 00
Disaster sensitization on ENV. ANDA
management and | on environmen HEALTH
prevention Environmental tal health
sanitation issues
issues organized




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm
89. Sensitize District No. of 2,000.0
households to | wide households 0
construct sensitized ENV.
household HEALTH ANDA
latrine and
urinals (CLTS)
90. Organize District Stakeholder 5,000.0
stakeholder wide consultation 0
/Communities workshop
consultations organized ENV. ANDA
. HEALTH
& education
on gazetted
bye-laws
91. Provide District Bye- laws 10,000.
for the wide gazetted 00
Gazetting of ENV. ANDA
HEALTH
bye-laws on
sanitation
92. Organize District No. of food 18,500 ENV.
screening of wide 5 vendors 00 HEALTH/GH | ANDA
food vendors screened S
93. Construct | District 2No. latrine 70,000
2No. Latrines | wide constructed 00
& rehabilitate & 6No. KVIP ENV. ANDA
6No. KVIP in rehabilitate HEALTH
selected d
communities
94. Dislodge District Institutional 10,000 ENV.
institutional & | wide latrines 00 HEALTH ANDA




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12|34 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
public latrines dislodged
95. Complete | Ave Dakpa Slaughter
the house ENV.
Construction constructed HEALTH ANDA
of Slaughter /WORKS
House
96.Preparatio | Ave Dakpa DESSAP 5,000.0
n & update of prepared 0
District
Environmental ENV.
Sanitation ! HEALTH ANDA
Strategic
Action
Plan(DESSAP)
97. Expand & | District ODF 10,000.
support the wide programme 00
Open expanded &
Defecation supported ENV.
Free (ODF) HEALTH ANDA
programme to
10
communities
98. Procure District Sanitation 30,000.
sanitations wide receptacles 00 ENV
bins & provide procured & ANDA :
HEALTH
for waste waste
management managed
Natural resource | 99. Sensitize District 10 No. of 1,0 AGRIC ANDA
conservation communities wide communitie 00. DEP'T/




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm
on reclaiming s sensitized 00 NADMO
of degraded
lands
100. Sensitize | District No. of 1.000.0 1,0 AGRIC
communities | wide communitie 0’ | 00. DEP'T/NAD | ANDA
to plant trees s sensitized 00 MO
101. Support District Climate
cIimatepp wide change 1,000.0 1,0 AGRIC
change activities 0 00. DEPT/GNFS | ANDA
o 00 /NADMO
activities supported
102. Procure District No. of trees
& plant trees | wide procured 1.000.0 1,0 AGRIC
around all and planted U7 00. DEP’T/NAD | ANDA
0
government 00 MO
institutions
103. Organize | District No. of
forums with wide forums
traditional organized 1,000.0 1,0 AGRIC
council to talk 0 00. DEP’T/NAD ANDA
00 MO/ NSS
about the
green Ghana
Disaster 104. Organize | District No. of 1,0
prevention and public wide public 00.
management education on forums 00 NADMO/GN
. . ANDA
disaster organised FS
prevention &
management
105. Support | District No. of 2,000.0 REG.NADM
the wide refresher 0 ANDA 0]




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
g:ﬁ£ IGF | Donor | Lead ;ollaboratm
organization programme
of refresher s/
programmes/ workshops
workshops for organized
zonal
coordinators
on general
Disaster
prevention &
management
tips
106. Support District NADMO 5,000.0
NADMO with | wide supported 0
basic logistics: with basic
Eg: Office logistics ANDA gEG'NADM
equipment,
motor bikes
etc
107. Support | District No. of 40,000.
d.lsa'ster . wide victims 00 ANDA REG.NADM
victims with supported 0]
relieve items
108. Facilitate | District Drainage 2,000.0
the . wide plan 0 NADMO/DP ANDA
preparation of prepared CU
drainage plan
DEVELOPMENT DIMENSION : GOVERNANCE, CORRUPTION AND PUBLIC ACCOUNTABILITY
General [ 109. Provide [ District [ No. of I 50.000. [ 11, | DPCU ANDA




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
123 g:ﬁ£ IGF | Donor | Lead ;ollaboratm

Administration for the Assembly DPCU, 00 29

organization general 6.9

of DPCU, assembly, 6

general sub-comm.,

assembly, town hall,

sub- meetings,

committee, site

meetings, site meetings &

meetings and all other

all other internal

internal meetings

meetings organised

110. Provide District No. 7,3

for work§hops Assembly workshops 96,437 ;2

and seminars and 4 ANDA

seminars
attended

111. Provide District No. of 60,000. | 45,

support for Assembly training 00 85

staff devt. ( programme g.o

Eg. capacity s/workshop DDF

s . ANDA .

building s organised Secretariat

workshops & & supported

supporting

etc.

112. Provide District National 35,000. | 5,0

for National Assembly celebrations 00 00.

celebrations (Independe 00 ANDA

(Independenc nce day,




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
e day, senior senior
citizen’s day citizen’s day
etc.) etc.)
organized
113. Provide District Office 60,000. | 3,0
for Assembly equipment 00 00.
maintenance & vehicles 00 BAC DSWCD/DP
of office maintained CuU
equipment &
vehicles
114. Support District Decentralise 50,000. | 20,
for Assembly d dept. 00 00
departments supported 8'0 ANDA
of the
Assembly
115. Procure District Office 50,000
office Assembly equipment 00 ANDA DDF
equipment procured
116. Provide Dakpa, Logistics’ 20,000. | 3,0
logistics for Avevi provided 00 88 ANDA
the 2 Area
Councils
117. Organize | District Town hall 20,000. | 3,0
Town Hall Assembly meetings 00 00.
meetingsin 12 organised 00 ANDA DPCU
electoral
areas
118. Organize | Ave Sensitisatio 5,000.0 GP/GIS ANDA
sensitization Dakpa, n 0




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
programmes Avevi programme
in 2 Area s organised
Councils On
Police
Engagements
etc
119. Support District NACAP 5,000.0 ANDA DPCU
the Assembly implemente 0
implementati d
on of the
National Anti-
Corruption
Action Plan
(NACAP)
120. Support District Activities of 5,000.0 ANDA NCCE
NCCE Assembly NCCE 0
activities on supported
corruption
and other
public
educations
121. Provide District Traditional 25,000. ANDA TRADITIONA
support for wide councils 00 L COUNCIL
the traditional supported
council
122. Support | District No. of 20,000. ANDA TRADITIONA
the wide festivals 00 L COUNCIL
celebration of supported
all festivals in




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
the district
123. Support District Self-help 70,000 ANDA TRADITIONA
self-help wide projects and 00 L COUNCIL
projects & programme
programmes s supported
Planning 124. Support Ave Dapka O&M plan 5,000. 5,
Budgeting and the prepared 00 00
Coordinating preparation of 0.0
Operations & 0 DPCU ANDA
Maintenance
(O&M) Plan
(2020)
125. Build District Capacity of 2,000. | 5,
capacities to Assembly critical built 00 00
ensure the 0.0 WORKS
implementati 0 ANDA DEP'T
on of the
O&M Plan
126.Undertak | District Monitoring 15,000. | 3,
e quarterly Assembly activities 00 00
monitoring & carried out 8'0
evaluation of DPCU ANDA
devt
Projects/progr
ammes
Provide for District Composite 70,000. | 5,0
the Assembly Budget 00 00.
preparation of 2 (2020), M&E 00 DPCU ANDA
Composite Plan, AAP




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
123 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
Programme- (2020),
Based Budget procuremen
(2021-2024), t plans
M&E Plan (2020-
(2021-2022), 2021),
Annual Action MTDP
Plan (2021- review
2022), (2019-2020)
Procurement fee fixing
Plan (2021- resolutions
2022), &
Preparation of supplement
MTDP (2022- ary budgets
2025) prepared
127. Prepare District Revenue 5,000.0 | 2,0
Revenue Assembly improveme 0 00.
Improvement nt action 00 ANDA
Action Plans plans
(2021) prepared
128. Establish | District District All
and regularly | wide Statistical | Department
update Officer, s, Units and
Central 3.000 Planning Agencies in
database for ! and the Districts.
Planning and Budget
Budgeting in officers
the District.
129. Analyzing | Assembly District Budget,
collected data Statistical | Planning




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
for Planning, Officer and
Budgeting and Revenue
Revenue Units.
Mobilization.
130. Support | District 2,437.0 District Ghana
Census wide 0 Census Statistical
Activities(Publ Officer, Service and
icity, District other
recruitment, Statistical members of
training and Officer DCIC
dissemination
of
information)
131. Organize | Assembly District Human
workshop for Statistical | Resource
heads of Officer Officer
1,0
department 1,000
. 00

on basic
statistical
analysis

Human Resource | 132. District Capacity of
Orientation Assembly staff built
and Re- ANDA Consultants
training
workshop
133. Local District Capacity of 4,500.0
Govgrnment Assembly staff built 0 ANDA Consultants
Service
Protocols




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12 (3|4 g:ﬁ£ IGF | Donor | Lead ;ollaboratm

134. Sensitize | District traditional 2,000 ANDA TRADITIONA
& empower wide councils L COUNCIL
the traditional sensitized &
councils to empower to 3,0
participate in participate 00
in devt & inin devt &
governance governance
processes processes
135. Training | District Capacity of 15,000. ANDA Human
in thematic Assembly staff built 00 Resource
areas of the Officer
Assembly’s
Technical
mandate
136. Facilitate Collaborativ ANDA
collaborative e
relationship relationship
with with
international internationa
support | support
organizations organization
ie, peace s ie, peace
corps corps

facilitated
137. Facilitate Effort at 10,000 ANDA
effort at encouraging 00
encouraging relationship
relationship between

between the

the DA &




Programmes Activities/ Location Output Quarterly
& Operation Time Indicative Budget Implementing Agencies
Sub-programmes Baseline | Indicators Schedule
12|34 g:ﬁ£ IGF | Donor | Lead ;ollaboratm
DA & internationa
international | donor
donor organization
organizations s facilitated
138. Records Capacity of 4,000.0 ANDA Human
Mgt training staff built 0 Resource
to ensure Officer
proper filing
system
139. Training Capacity of ANDA Human
in local staff built Resource
Governance Officer
Act, 32,
knowledge of 08
procurement
8

procedures
and Public
Finance Mgt

Act.




